Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	28 October 2026
Team Name	Harshika Jain
Team ID	EN25CS3010389
Project Name	Global Fuel Prices and Taxation Trends
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection & Extraction	USN-1	As a user, I can collect the global fuel prices dataset (country, date, prices, tax) and connect it to Tableau Public.	3	High	Harshika Jain
Sprint-1		USN-2	As a user, I can open the Data Source tab and check the columns and data types (number or text).	2	High	Harshika Jain
Sprint-1	Data Preparation	USN-3	As a user, I can identify missing values in the price columns before removing any row.	3	High	Harshika Jain
Sprint-1		USN-4	As a user, I can check the Tax Percentage format (0.20 or 20) and use one consistent format.	2	Medium	Harshika Jain

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1		USN-5	As a user, I can use Average (AVG) instead of SUM so that prices are compared fairly.	2	High	Harshika Jain
Sprint-1	Data Visualizations	USN-6	As a user, I can view the Average Crude Oil Price by Country bar chart.	3	Medium	Harshika Jain
Sprint-1		USN-7	As a user, I can view the Petrol Price by Country bar chart, sorted in descending order and coloured by Region.	3	High	Harshika Jain
Sprint-2	Data Visualizations	USN-8	As a user, I can compare petrol and diesel prices for each country.	3	High	Harshika Jain
Sprint-2		USN-9	As a user, I can view the monthly Fuel Price Trend Over Time for selected countries.	3	High	Harshika Jain
Sprint-2		USN-10	As a user, I can compare average fuel prices by region.	2	Medium	Harshika Jain
Sprint-2		USN-11	As a user, I can compare the tax percentage by country.	2	Medium	Harshika Jain
Sprint-2		USN-12	As a user, I can compare fuel prices by income level.	2	Medium	Harshika Jain
Sprint-2		USN-13	As a user, I can view petrol prices on a world map with the tax percentage in the tooltip.	3	High	Harshika Jain
Sprint-2		USN-14	As a user, I can view the relationship between fuel tax and petrol price in a scatter plot with a trend line.	3	High	Harshika Jain
Sprint-3	Dashboard	USN-15	As a user, I can view all nine worksheets together in one dashboard.	5	High	Harshika Jain

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3		USN-16	As a user, I can filter the dashboard by Country, Region, Income Level and Date.	3	High	Harshika Jain
Sprint-3		USN-17	As a user, I can see extra details in tooltips and highlight related data across charts.	2	Medium	Harshika Jain
Sprint-3	Story	USN-18	As a user, I can follow a story that explains the main insights step by step.	5	High	Harshika Jain
Sprint-3	Performance Testing	USN-19	As a user, I can open the dashboard and use the filters without delay.	3	Medium	Harshika Jain
Sprint-4	Web Integration	USN-20	As a user, I can open the published dashboard through a Tableau Public link.	3	High	Harshika Jain
Sprint-4		USN-21	As a user, I can check that the published link works in a web browser.	2	Medium	Harshika Jain
Sprint-4	Project Demonstration & Documentation	USN-22	As a team, we prepare the demo plan and the communication plan.	3	Medium	Harshika Jain
Sprint-4		USN-23	As a team, we prepare the project report and the other project templates.	5	High	Harshika Jain
Sprint-4		USN-24	As a team, we prepare the scalability and future plan.	3	Low	Harshika Jain
Sprint-4		USN-25	As a team, we rehearse the final demonstration.	2	Medium	Harshika Jain

Project Tracker, Velocity & Burndown Chart: (4 Marks)


Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	18	6 Days	02 Oct 2026	07 Oct 2026	18	07 Oct 2026
Sprint-2	18	6 Days	09 Oct 2026	14 Oct 2026	18	14 Oct 2026
Sprint-3	18	6 Days	16 Oct 2026	21 Oct 2026	18	21 Oct 2026
Sprint-4	18	6 Days	23 Oct 2026	28 Oct 2026	18	28 Oct 2026

Velocity:

In this project each sprint has a duration of 6 days, and the team velocity is 18 story points per sprint (total of 72 story points in 4 sprints). The average velocity (AV) per day is: AV = Sprint velocity / Sprint duration = 18 / 6 = 3 story points per day.

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management
https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints
https://www.atlassian.com/agile/project-management/estimation
https://www.atlassian.com/agile/tutorials/burndown-charts